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Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 027 Date: 06-Apr-2009 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 845

Inspection Type: No Inspection
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General

Safety Meeting hosted by Ibrahim Amireh. Abe discussed accident/incident reporting procedures.
MCM chipped south exterior girder in Frame #2 last Friday to clear the p/s duct. They poured back the
stem with Set 45. Upon inspection this morning, the concrete looks like it is still wet. John McEwen also
looked at and agreed to chip and repour it.
AVAR continued Frame #2 stressing at the bent caps and girders.
Ibrahim and Matt informed me that the sign structure at the east end of the project is possibly laid out in
the wrong place. Both Ibrahim and Matt are going to check with the District Surveys and MCM before they
proceed any further.
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